

WBS ID	Task Name	Task Description
1.0	HealthFirst Care Improvement Initiative	Root level of the project
1.1	Phase 1: Requirements Gathering & Stakeholder Analysis	Define and document project requirements and stakeholder needs
1.1.1	Conduct stakeholder interviews / profiling	Collect requirements and pain points from stakeholders
1.1.2	Analyze appointment, feedback & resource data	Analyze provided data files for scheduling, satisfaction, and resource patterns
1.1.3	Draft Business Requirements Document	Document functional and non-functional requirements
1.1.4	Develop Requirements Traceability Matrix	Map requirements to objectives, stakeholders, and priority
1.2	Phase 2: Scope Definition	Define and document project scope
1.2.1	Draft project scope statement	Define objectives, in-scope/out-of-scope items, constraints, assumptions
1.2.2	Develop Work Breakdown Structure	Decompose project into phases, tasks, and milestones
1.2.3	Define scope change management process	Document change request, approval, and monitoring process
1.3	Phase 3: Process Analysis & Redesign	Map current and future-state workflows
1.3.1	Map current-state (As-Is) processes	Document existing scheduling, handoff, and records workflows
1.3.2	Design future-state (To-Be) process models	Design improved scheduling, notification, and handoff workflows
1.3.3	Validate process models with stakeholders	Review designs with clinical and administrative stakeholders
1.4	Phase 4: Solution Design & Development	Build the scheduling, notification, and integration solution
1.4.1	Build online scheduling module with conflict detection	Implement requirement FR1
1.4.2	Build automated notification feature	Implement requirement FR2 (email/SMS)
1.4.3	Build resource visibility module	Implement requirement FR3

1.4.4	Build inter-departmental handoff workflow	Implement requirement FR4
1.4.5	Integrate scheduling module with patient records system	Implement requirement FR5
1.4.6	Remediate network reliability & security issues	Implement requirements NFR2, NFR3
1.5	Phase 5: Reporting & Dashboard Development	Build KPI reporting dashboard
1.5.1	Define KPIs (wait time, utilization, satisfaction)	Implement requirement FR6
1.5.2	Design and build reporting dashboard	Build dashboard against defined KPIs
1.5.3	Validate dashboard outputs	Confirm dashboard reflects BRD/RTM objectives
1.6	Phase 6: Testing & Validation	Test and validate the solution
1.6.1	Conduct system/integration testing	Verify technical functionality end-to-end
1.6.2	Conduct user acceptance testing (UAT)	Validate with Administrative Staff, Doctors, and Nurses
1.6.3	Resolve defects and retest	Fix and confirm issues found during UAT
1.7	Phase 7: Deployment & Training	Roll out the solution in phases
1.7.1	Phase 1 rollout: Scheduling & Notifications	Deploy FR1, FR2, NFR1-NFR3
1.7.2	Phase 2 rollout: Resource Visibility & Records	Deploy FR3, FR5, NFR4
1.7.3	Phase 3 rollout: Reporting & Handoff Workflow	Deploy FR4, FR6
1.7.4	Train administrative, clinical, and IT staff	Deliver training sessions ahead of go-live
1.8	Phase 8: Project Closure & Final Presentation	Close out the project and report results
1.8.1	Consolidate results against objectives	Compare outcomes to OBJ-1 through OBJ-5
1.8.2	Prepare final report and lessons learned	Document results, issues, and lessons learned

1.8.3	Deliver final presentation to Hospital Leadership	Present outcomes and recommendations to the sponsor
-------	---	---

Owner	Milestone/Deliverable	Estimated Duration
Project Manager	Project Kick-off	-
Business Analyst	Business Requirements Document (BRD) & Stakeholder Analysis and	3 weeks
Business Analyst	Stakeholder Analysis and Engagement Plan	3 days
Data Analyst	Data insights summary (BRD Supporting Data section)	3 days
Business Analyst	Business Requirements Document (BRD)	1 week
Business Analyst	Requirements Traceability Matrix (RTM)	3 days
Business Analyst	Scope Management Plan	1 week
Business Analyst	Project Scope Statement	2 days
Business Analyst	WBS (this workbook)	2 days
Business Analyst; Project Manager	Scope Change Management Process	1 day
Business Analyst	Process Models (As-Is/To-Be)	2 weeks
Business Analyst	As-Is process model	4 days
Business Analyst	To-Be process model	4 days
Business Analyst	Stakeholder sign-off on optimized workflows	3 days
IT Manager (Rajesh Singh)	Functional system build	6 weeks
Software Developer (Laura Simkow)	Scheduling module	3 weeks
Software Developer	Notification system	1 week
Software Developer	Resource visibility module (build)	2 weeks

Software Developer	Handoff workflow module	2 weeks
IT Manager	Integrated records system	2 weeks
IT Manager	Security/reliability sign-off	2 weeks
Data Analyst	Development of dashboards and notification systems	2 weeks
Business Analyst; Data Analyst	KPI definition document	2 days
Software Developer	Reporting dashboard	1.5 weeks
Business Analyst	Dashboard sign-off	2 days
IT Team	UAT sign-off	2 weeks
IT Team	Test results report	1 week
Administrative Staff; Doctors; Nurses	UAT sign-off	1 week
IT Team	Defect closure report	3 days
Project Manager	Phased go-live	3 weeks
IT Team	Go-live (Phase 1)	1 week
IT Team	Go-live (Phase 2)	1 week
IT Team	Go-live (Phase 3)	1 week
Project Manager; Administrative Staff	Training completion sign-off	1 week (parallel)
Project Manager	Final presentation delivered	1 week
Business Analyst	Project outcomes summary	2 days
Project Manager	Final project report	2 days

Project Manager; Business Analyst	Final presentation	1 day
-----------------------------------	--------------------	-------